
BadgerNet Transformation - Schedule Forecast for State Agencies and Shared Sites

as of August 1, 2017

Site Type
Agency/

Organization
Customer Name ATT Site ID BCN ID Head End

Service 

Category

BadgerNet 

Bandwidth

Telco 

Territory

Known 

Dependencies
Readiness Level

Estimated Target 

Month for 

Transformation to 

BadgerNet

State Agency CCAP

CCAP - Green Bay, DCA 

8 office STOJGRBWI02 564 CCAP Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response)

Level 2 October

State Agency DAIT

DAIT - Durand, Pepin 

Co. STOJDXDWI01 379 DAIT Head End B 6 Mbps

Access 

Wisconsin

Ready for TTU 

Scheduling (Pending Level 0 August

State Agency DAIT DAIT - Hayward, Sawyer Co. CourthouseSTOJHYRWI02 629 No Head End B 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement, Level 2 October

State Agency DAIT DAIT-Marinette, Marinette Co. CourthouseSTOJMOYWI02 936 No Head End B 6 Mbps CenturyLink

Core Infrastructure

Level 2 October

State Agency DAIT

DAIT - Merrill, Lincoln 

Co. Courthouse STOJRRLWI03 1012 No Head End B 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DAIT DAIT - Wautoma, Waushara Co. CourthouseSTOJWWXWI01 1789 no Head End B 6 Mbps CenturyLink

Core Infrastructure

Level 2 November

State Agency DATCP DATCP-Madison STOJMSNWI14 1996 N/A D 100 Mbps AT&T

N/A

Complete March

State Agency DCF

DCF-Milwaukee-

Affiliated Computer 

Srvs STOJMKEWI17 1089 DWD Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response)

Level 2 October

State Agency DCF DCF - Fond du Lac STOJFLDWI08 2487 N/A A 6 Mbps AT&T

N/A

Level 3 October

State Agency DCF DCF - La Crosse - 6th St STOJLSEWI12 2520 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 November

State Agency DCF

DCF - Madison - DOR 

Building STOJMSNWI46 2933 DCF Head End A 10 Mbps AT&T

Order Placement

Level 3 November

State Agency DCF

DCF-Div of Milw  Child 

Protection Servs STOJMKEWI34 2977 DCF Head End A 100 Mbps AT&T

N/A

Level 1 August

State Agency DHS

DHS - Chippewa Falls, 

Northern WI Center STOJCPFWI03 277 DHS Head End A 1000 Mbps AT&T

Transformation 

scheduled 8/2 Level 0 August

State Agency DHS

DHS - Mendota Mental 

Health, Madison STOJMSNWI02 870 DHS Head End A 1000 Mbps AT&T

Ready for TTU 

Scheduling (Pending Level 0 August

State Agency DHS

DHS - Sand Ridge 

Secure Treatment 

Center STOJTSXWI02 960 No Head End A 1000 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DHS

DHS - Winnebago 

Mental Health STOJOSHWI13 1861 DHS Head End A 1000 Mbps AT&T

Circuit Installation 

Target 8/10/17

Level 1 September
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State Agency DHS DHS - Madison, PACT STOJMSNWI30 2241 DHS Head End A 100 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 1 September

State Agency DHS DHS - ROSS STOJMKEWI35 3061 DHS Head End A 100 Mbps AT&T N/A Level 0 August

State Agency DHS DHS - UMOS STOJMKEWI36 3080 N/A A 100 Mbps AT&T

CR-46 Cancelled by 

Customer N/A

State Agency DHS

DHS - DDB - 

Washington Square STOJMSNWI51 3134 DHS Head End A 10 Mbps AT&T

Order Placement

Level 3 November 

State Agency DMA

DMA - Madison State 

Staff STOJMSNWI25 2027 N/A A 100 Mbps AT&T

Circuit Install 7/26

Level 1 August

State Agency DMA DMA - Camp Williams STOJVOKWI04 2318 Yes-1998 A 6 Mbps

Access 

Wisconsin

CR-52 Cancelled by 

Customer N/A

State Agency DMA

DMA-HQ Madison 

GMM STOJMSNWI15 1998 N/A A 100 Mbps AT&T

MACD Change Order 

from D to A Level 2 August

State Agency DNR DNR - Adell FH STOJAJDWI01 10 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR DNR - Augusta RS STOJUUAWI02 87 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 October

State Agency DNR

DNR - Babcock - 

Sandhill Wildlife Area STOJBAKWI01 88 DNR Head End A 6 Mbps

Access 

Wisconsin

Special 

Construction, 3 Pty 

Carrier (TDS) Level 3 October

State Agency DNR

DNR - Bagley, 

Wyalusing SP STOJPCDWI07 89 DNR Head End A 6 Mbps

Access 

Wisconsin

Special Construction 

3 Pty Carrier (TDS 

Lancaster Route)

Level 3 September

State Agency DNR DNR - Baldwin SC STOJZBWWI02 93 N/A A 10 Mbps

Access 

Wisconsin

N/A

Level 1 September

State Agency DNR DNR - Barnes RS STOJBFIWI03 117 N/A A 6 Mbps

Access 

Wisconsin

Telco Hot Cut

Level 1 September

State Agency DNR

DNR - Belgium, 

Harrington SP STOJBGUWI01 143 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR

DNR - Blanchardville, 

Yellowstone SP STOJA3YWI04 184 DNR Head End A 6 Mbps

Access 

Wisconsin

Special 

Construction,  3 Pty 

Carrier (TDS) Level 3 September

State Agency DNR

DNR - Blue Mounds, 

Blue Mounds SP STOJ2BMWI01 189 N/A A 6 Mbps

Access 

Wisconsin

Special 

Construction, Order 

Placement Level 3 September

State Agency DNR

DNR - Boscobel, Wilson 

Nursery STOJBBEWI02 194 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 November
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State Agency DNR

DNR-Boulder Junction-

Trout Lke Forest HQ STOJYNYWI02 197 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DNR DNR - Crystal Lake RS STOJYNYWI03 198 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR DNR - Bowler RS STOJBOBWI02 200 DNR Head End A 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DNR

DNR - Brule Field 

Station STOJIIVWI03 222 N/A A 6 Mbps

Access 

Wisconsin

Telco Hot Cut (3) 

Site IDs 

222,223,2778 Level 1 September

State Agency DNR DNR - Brule FH STOJIIVWI04 223 N/A A 6 Mbps

Access 

Wisconsin

Telco Hot Cut (3) 

Site IDs 

222,223,2778 Level 1 September

State Agency DNR

DNR - Campbellsport, 

Northern Unit SF STOJQCPWI01 249 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR

DNR - Cassville, Nelson 

Dewey SP STOJWZUWI08 256 DNR Head End A 6 Mbps

Access 

Wisconsin

Special 

Construction, 3 Pty 

Carrier (TDS) Level 3 September

State Agency DNR DNR - Cornell RS STOJCPFWI12 308 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 October

State Agency DNR

DNR - Cornell, Brunet 

Island SP STOJCPFWI13 309 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 October

State Agency DNR

DNR - Crivitz, Governor 

Thompson SP STOJCQ7WI4 321 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DNR DNR - Darlington STOJDGYWI02 333 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 November

State Agency DNR

DNR - Delafield, 

Lapham Peak SP STOJDFZWI02 351 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 November

State Agency DNR DNR - Dodgeville SC STOJDDVWI01 364 N/A A 20 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR

DNR - Dodgeville, 

Governor Dodge SP STOJDDVWI02 365 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR

DNR - Eagle - Kettle 

Moraine SU HQ STOJXXPWI02 386 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 November
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State Agency DNR DNR - Eagle River RS STOJEGVWI01 389 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR DNR - Eau Claire HQ STOJEAUWI04 405 DNR Head End A 1000 Mbps AT&T

Ready for TTU 

Scheduling (Pending 

CSR) Level 0 August

State Agency DNR DNR - Eau Claire Hangar STOJEAUWI05 406 DNR Head End A 6 Mbps AT&T

N/A

Level 2 October

State Agency DNR

DNR - Ellison Bay, 

Newport SP STOJGGBWI03 443 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR DNR - Ellsworth STOJEZLWI01 445 DNR Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 November

State Agency DNR

DNR - Fish Creek, 

Peninsula SP STOJGGBWI05 472 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR DNR-Fitchburg HQ STOJFIBWI01 475 N/A A 1000 Mbps AT&T N/A Complete April

State Agency DNR DNR - Friendship RS STOJFDHWI01 522 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR

DNR - Friendship, 

Roche-a-Cri SP STOJFDHWI02 523 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR DNR - Gordon RS STOJWMGWI03 548 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 October

State Agency DNR DNR - Grantsburg RS STOJGBUWI01 556 N/A A 6 Mbps

Access 

Wisconsin

Order Placement

Level 1 September

State Agency DNR DNR - Green Bay HQ STOJGRBWI04 568 DNR Head End A 1000 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 August

State Agency DNR

DNR - Hartford, Pike 

Lake SP STOJHFOWI02 613 DNR Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DNR DNR-Horicon Flyway STOJHRWWI01 648 N/A A 20 Mbps AT&T N/A Complete May

State Agency DNR

DNR - Kansasville, 

Richard Bong SRA STOJKSVWI02 724 DNR Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 November

State Agency DNR

DNR - Kewaunee Fish 

Station STOJKWUWI01 765 DNR Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DNR DNR - Ladysmith SC STOJZYTWI01 807 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement, 

Telco Special 

Construction

Level 2 November
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State Agency DNR DNR - Lancaster STOJZLIWI01 831 DNR Head End A 6 Mbps

Access 

Wisconsin

Special 

Construction, 3 Pty 

Carrier (TDS) 

Level 3 2018

State Agency DNR DNR - Darwin STOJMSNWI03 872 DNR Head End A 10 Mbps AT&T Order Placement Level 3 October

State Agency DNR DNR - Mauston RS STOJTSXWI03 961 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR DNR - Mellen RS STOJZMLWI01 983 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement, 

Telco Special 

Construction

Level 2 October

State Agency DNR

DNR - Mellen, Copper 

Falls SP STOJZMLWI02 984 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement, 

Telco Special 

Construction

Level 2 October

State Agency DNR DNR - Menomonie STOJMMMWI02 996 DNR Head End A 6 Mbps AT&T

Cirucit Remediation 

(CSR Response)

Level 2 September

State Agency DNR DNR - Mercer RS STOJDMCWI01 1005 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement, 

Telco Special 

Construction

Level 2 October

State Agency DNR

DNR - Merrill, Council 

Grounds SP STOJRRLWI02 1011 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR DNR - Milwaukee HQ STOJMKEWI02 1050 DNR Head End A 1000 Mbps AT&T

Cirucit Install Access 

Approved 8/9

Level 2 August

State Agency DNR

DNR - Milwaukee, 

Havenwoods SP STOJMKEWI03 1051 N/A A 6 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 August

State Agency DNR DNR - Mishicot STOJTWRWI04 1131 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR DNR - Montello RS STOJOLOWI01 1150 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR DNR - Necedah RS STOJNEJWI01 1172 DNR Head End A 6 Mbps

Access 

Wisconsin

Special Construction 

(not approved), 3 

Pty Carrier (TDS)

Level 3 2018
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State Agency DNR

DNR - Necedah, 

Buckhorn SP STOJNEJWI02 1173 DNR Head End A 6 Mbps

Access 

Wisconsin

Special Construction 

(not approved), 3 

Pty Carrier (TDS)

Level 3 2018

State Agency(Shared)DNR DNR - Neillsville STOJIEWWI02 1183 DNR Head End A 6 Mbps

Access 

Wisconsin

New 31 Consolidate 

to 1183. Special 

Construction (not 

approved), 3 Pty 

Carrier (TDS)

Level 3 2018

State Agency DNR

DNR - New Auburn, 

Chippewa Moraine SP STOJNUBWI01 1194 N/A A 6 Mbps

Access 

Wisconsin

Telco Hot Cut

Level 3 August

State Agency DNR

DNR - New Glarus, New 

Glarus Woods SP STOJNXSWI01 1206 DNR Head End A 6 Mbps

Access 

Wisconsin

Special Construction 

(not approved), 3 

Pty Carrier (TDS)

Level 3 2018

State Agency DNR DNR - Oconto Falls RS STOJXJVWI01 1244 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement, 

Telco Special 

Construction

Level 2 November

State Agency DNR

DNR - Ontario, Wildcat 

SP STOJW7IWI01 1259 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 November

State Agency DNR DNR - Osceola FH STOJOEOWI01 1269 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement, 

Telco Special 

Construction

Level 2 October

State Agency DNR DNR - Oshkosh SC STOJOSHWI03 1275 DNR Head End A 50 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DNR DNR - Oshkosh Hangar STOJOSHWI04 1276 DNR Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DNR DNR - Plymouth STOJPMWWI02 1343 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR

DNR - Poynette - 

McKenzie STOJPOVWI01 1370 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 October

State Agency DNR

DNR - Rhinelander 

Service Center (HQ) STOJRHIWI02 1415 DNR Head End A 100 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DNR

DNR - Rhinelander 

Hangar STOJRHIWI03 1416 DNR Head End A 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DNR

DNR - River Falls, 

Kinnickinnic SP STOJRFWWI03 1457 DNR Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October
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State Agency DNR

DNR - Sheboygan, 

Kohler-Andrae SP STOJSBMWI01 1499 DNR Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 November

State Agency DNR

DNR - Sherwood, High 

Cliff SP STOJSR7WI01 1519 DNR Head End A 6 Mbps

Access 

Wisconsin

Special Construction 

(not approved), 3 

Pty Carrier (TDS)

Level 3 2018

State Agency DNR

DNR - Siren - Forestry 

Hangar STOJIREWI01 1527 N/A A 6 Mbps

Access 

Wisconsin

Telco Hot Cut

Level 1 September

State Agency DNR

DNR - Spooner - 

Governor Thompson FH STOJSPOWI02 1556 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 October

State Agency DNR

DNR - Spring Green, 

Tower Hill SP, RS STOJQSGWI01 1566 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR DNR - St. Croix Falls FH STOJTCOWI04 1571 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DNR

DNR - St. Croix Falls, 

Interstate SP STOJTCOWI05 1572 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DNR DNR - Sturgeon Bay SC STOJSUEWI01 1600 DNR Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DNR

DNR - Sturgeon Bay, 

Potawatomi SP STOJSUEWI02 1601 DNR Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DNR

DNR - Tomahawk 

LeMay Forestry Center STOJTMWWI03 1658 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR

DNR - Trempealeau, 

Perrot SP STOJT2RWI01 1664 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 November

State Agency DNR

DNR - Two Rivers, Point 

Beach SP STOJTWRWI02 1672 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR

DNR - Washington 

Island - Rock Island SP STOJGSAWI01 1705 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR

DNR - Waunakee, 

Governor Nelson SP STOJWKWWI02 1741 DNR Head End A 6 Mbps

Access 

Wisconsin

Special Construction 

(not approved), 3 

Pty Carrier (TDS)

Level 3 2018

State Agency DNR

DNR - Waupaca, 

Hartman Creek SP STOJWUPWI03 1747 DNR Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October
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State Agency DNR

DNR - Wausau, Rib 

Mountain SP STOJAUWWI02 1770 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR DNR - Wausaukee RS STOJUSUWI01 1784 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 December

State Agency DNR DNR - Webster RS STOJW3SWI01 1805 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 October

State Agency DNR

DNR - South Range, 

Amnicon Falls SP STOJSUWWI11 1807 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 October

State Agency DNR DNR - Wild Rose FH STOJWWXWI07 1852 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 December

State Agency DNR

DNR-Winter-Flambeau 

River Forest STOJRHIWI10 1866 N/A A 6 Mbps

Access 

Wisconsin

N/A

Complete May

State Agency DNR

DNR - Woodruff Clear 

Lake RS STOJW2RWI01 1894 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR DNR - Woodruff SC STOJW2RWI02 1895 N/A A 10 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR DNR - Sci Ops STOJMSNWI13 1993 N/A A 1000 Mbps AT&T N/A Complete June

State Agency DNR DNR - Winter RS STOJPKFWI05 2028 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DNR

DNR - LaPointe, Big Bay 

SP STOJJPPWI02 2054 N/A A 6 Mbps

Access 

Wisconsin

Telco Hot Cut (3) 

Site ID's 2054,798, 

1117 Level 3 September

State Agency DNR

DNR-Blk River State 

Forest Castle Mound STOJLCVWI04 2057 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 December

State Agency DNR

DNR - Superior, 

Pattison SP STOJSUWWI07 2060 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DNR

DNR - Baraboo, Mirror 

Lake SP STOJXBQWI04 2062 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR

DNR - Barron, Barron 

Co Courthouse STOJYRRWI03 2066 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DNR

DNR - Baraboo, Devils 

Lake SP STOJXBQWI05 2096 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 November
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State Agency DNR DNR - Hayward Nursery STOJHYRWI07 2175 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DNR

DNR - Black Earth 

Processing Center STOJDNEWI03 2176 DNR Head End A 6 Mbps

Access 

Wisconsin

Special Construction 

(not approved), 3 

Pty Carrier (TDS)

Level 3 2018

State Agency DNR DNR - Viroqua Station STOJVIRWI04 2177 DNR Head End A 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DNR

DNR - Milladore, Mead 

Center STOJWM4WI01 2245 DNR Head End A 6 Mbps

Access 

Wisconsin

Special Construction 

(not approved), 3 

Pty Carrier (TDS)

Level 3 2018

State Agency DNR DNR - Pembine RS STOJPM9WI02 2273 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 November

State Agency DNR

DNR - Winnebago Fish 

Camp STOJOSHWI15 2354 DNR Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 November

State Agency DNR

DNR-Dousman-Kettle 

Moraine SU-Ottawa Lke STOJDO2WI01 2358 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 November

State Agency DNR

DNR - Cascade, Kettle 

Moraine NU - L Lke STOJSBMWI30 2359 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR

DNR-

Campbellsport,Kettle 

Moraine-Mauthe STOJQCPWI02 2360 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DNR

DNR-Whitewater, 

Kettle Moraine SU-Wh  STOJWWQWI04 2361 DNR Head End A 6 Mbps AT&T

Address Issue

Level 2 October

State Agency DNR

DNR - Hudson, Willow 

River SP STOJHDWWI02 2447 DNR Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DNR

DNR - Berlin - White 

River Marsh STOJBRBWI02 2627 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DNR DNR - Spooner HQ STOJSPOWI07 2743 N/A A 100 Mbps CenturyLink

Core Infrastructure

Level 2 November

State Agency DNR

DNR - Stoughton, Lake 

Kegonsa SP STOJZTNWI03 2976 DNR Head End A 6 Mbps AT&T

Order Placement

Level 3 November
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Month for 

Transformation to 

BadgerNet

State Agency DNR

DNR - Tomah RS 

(07H2K-01) STOJQTHWI03 3067 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 December

State Agency DNR DNR - Prentice RS STOJPRWWI02 3069 N/A A 6 Mbps

Access 

Wisconsin

N/A

Level 1 September

State Agency DOA

DOA-Data Center-

Wilson STOJMSNWI23 2008-1 Data Center D 10 G AT&T

N/A

Complete March

State Agency DOA

DOA Data Center - 

Wilson STOJMSNWI22 2008-2 Data Center A 10 G AT&T

N/A

Complete March

State Agency DOA DOA-Data Center - FDC STOJMSNWI26 2092-1 Data Center D 10 G AT&T

N/A

Complete March

State Agency DOA DOA Data Center-FDC STOJMSNWI27 2092-2 Data Center A 10 G AT&T

N/A

Complete March

State Agency DOA DOA-Data Center - MKE STOJMKEWI43 New 27 Data Center D 10 G AT&T

N/A

Complete March

State Agency DOA

DOA Data Center-MKE 

DR STOJMKEWI44 New 28 Data Center DR A 10 G AT&T

N/A

Complete March

State Agency DOA - BOALTC LTC - Stevens Point STOJSTEWI04 1918 DOA Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOA - Divisions

HEAB - Madison - 

Wilson St STOJMSNWI09 1911 N/A A 6 Mbps AT&T

Order Placement

Level 3 October

State Agency DOA - Divisions

Legislature-

WisconsinEYE STOJMSNWI31 2340 No Head End A 6 Mbps AT&T

Order Placement

Level 3 October

State Agency DOA - Divisions DOA - Fleet STOJMSNWI48 2996 DOA Head End A 6 Mbps AT&T

Order Placement

Level 3 November

State Agency DOA - Divisions

DOA - Mail 

Transportation Services 

Unit STOJMSNWI49 3005 DOA Head End A 6 Mbps AT&T

Order Placement

Level 3 November

State Agency

DOA - Multi-

Tenant

Pepin County 

Courthouse STOJDXDWI04 2819 N/A A 20 Mbps

Access 

Wisconsin

N/A

Complete May

State Agency DOA - Voice

DOA Voice - Madison 

[2] STOJMSNWI42 2799

Yes-AVPN to 

AT&T A 6 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 September

State Agency DOA - Voice

DOA Voice - Eau Claire 

[2] STOJEAUWI12 2800

Yes-AVPN to 

AT&T A 6 Mbps AT&T

N/A

Level 0 August

State Agency DOA - Voice

DOA Voice - Milwaukee 

[2] STOJMKEWI28 2801

Yes-AVPN to 

AT&T A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOA - Voice

DOA Voice - Green Bay 

[2] STOJGRBWI13 2802

Yes-AVPN to 

AT&T A 6 Mbps AT&T

N/A

Level 0 August

State Agency DOA-BOALTC LTC-Madison Pankratz STOJMSNWI10 1916 N/A A 6 Mbps AT&T

N/A

Complete April
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BadgerNet Transformation - Schedule Forecast for State Agencies and Shared Sites

as of August 1, 2017

Site Type
Agency/

Organization
Customer Name ATT Site ID BCN ID Head End

Service 

Category

BadgerNet 

Bandwidth

Telco 

Territory

Known 

Dependencies
Readiness Level

Estimated Target 

Month for 

Transformation to 

BadgerNet

State Agency DOA-Divisions

DSPS-Madison-E. 

Washtington STOJMSNWI18 2001 HQ DOA D 100 Mbps AT&T

N/A

Complete April

State Agency DOA-Divisions

DOA-Bureau of 

Publishing and 

Distribution STOJMSNWI47 2982 N/A A 1000 Mbps AT&T

N/A

Complete April

State Agency DOC

DOC-JCI-Black River 

Falls-Haipek & BRF8 STOJLCVWI02 175 N/A B 100 Mbps CenturyLink

Core Infrastructure, 

Order Placement 

(Expedite)

Level 2 October

State Agency DOC

DOC-BRCC-Blk River -

Staffon Rd & BRF10 STOJLCVWI03 177 N/A B 100 Mbps CenturyLink

Core Infrastructure, 

Order Placement 

(Expedite)

Level 2 October

State Agency DOC

DOC-WSPF-WI Secure 

Progm Facility & BSB2 STOJBBEWI03 195 N/A B 100 Mbps CenturyLink

Core Infrastructure, 

Order Placement 

(Expedite)

Level 2 November

State Agency DOC

DOC-CVCTF-Chippewa 

Falls(Cor Institute) STOJCPFWI05 282 DOC (1999) B 100 Mbps AT&T

N/A

Level 0 August

State Agency DOC

DOC - TCC - Deerfield  

& DFD2 STOJDFDWI03 346 N/A B 100 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOC

DOC - TCI - Fond du Lac 

& FDL12 STOJFLDWI02 489 DOC (1999) B 1000 Mbps AT&T

Circuit Installation- 

Scheduled for 

7/24/17

Level 1 August

State Agency DOC

DOC - FLCI - Fox Lake & 

FOX2 STOJYFXWI01 511 N/A B 100 Mbps CenturyLink

Core Infrastructure, 

Order Placement 

(Expedite)

Level 2 October

State Agency DOC

DOC - GCC - Gordon & 

GOR1 STOJWMGWI02 549 N/A B 100 Mbps CenturyLink

Core Infrastructure, 

Order Placement 

(Expedite)

Level 2 October

State Agency DOC

DOC-GBCI-Green Bay-

Riverside Dr-GBY19 STOJGRBWI05 574 Yes-1999 B 1000 Mbps AT&T

N/A

Complete July

State Agency DOC DOC - FCC - Hawkins STOJHWZWI01 622 N/A B 100 Mbps CenturyLink

Core Infrastructure, 

Order Placement 

(Expedite), Telco 

Special Construction

Level 2 November
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BadgerNet Transformation - Schedule Forecast for State Agencies and Shared Sites

as of August 1, 2017

Site Type
Agency/

Organization
Customer Name ATT Site ID BCN ID Head End

Service 

Category

BadgerNet 

Bandwidth

Telco 

Territory

Known 

Dependencies
Readiness Level

Estimated Target 

Month for 

Transformation to 

BadgerNet

State Agency DOC DOC - LHS / CLS & IRM1 STOJRRLWI10 684 N/A B 50 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOC

DOC - KCC - Kenosha - 

14th Ave STOJENWWI02 734 Yes-1999 B 100 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 September

State Agency DOC

DOC-MCC-McNaughton 

Correctional Ctr STOJW2RWI05 827 DOC (1999) B 100 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13)

Level 3 2018

State Agency DOC

DOC - MESCC - 

Milwaukee - 14th & 

MIL14 STOJMKEWI04 1055 Yes-1999 B 100 Mbps AT&T

Need FOC for Circuit 

Install-Need 

Approved TelcoTech 

assigned 

Level 2 August

State Agency DOC

DOC - MWCC - 

Milwaukee & MIL83 STOJMKEWI05 1061 Yes-1999 B 100 Mbps AT&T

Circuit Install due 

7/28 Level 1 August

State Agency DOC

DOC - FCCC - 

Milwaukee & MIL42 STOJMKEWI06 1062 Yes-1999 B 100 Mbps AT&T

Ready for TTU 

Scheduling (Pending 

CSR) Level 0 August

State Agency DOC

DOC-MSDF-Milwaukee-

North 10th St & MIL4 STOJMKEWI07 1063 Yes-1999 B 1000 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 August

State Agency DOC

DOC - DCC - New Lisbon 

& NWL3 STOJNLIWI01 1211 DOC (1999) B 6 Mbps

Access 

Wisconsin

CR-57 Cancelled by 

Customer N/A

State Agency DOC

DOC - NLCI - New 

Lisbon - NWL2 STOJNLIWI02 1212 DOC (1999) B 100 Mbps

Access 

Wisconsin

N/A

Level 1 September

State Agency DOC

DOC - SCCC - New 

Richmond & NWR5 STOJRNHWI03 1219 DOC (1999) B 100 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DOC

DOC - SBPCC - Oneida & 

ONE4 STOJONIWI01 1257 DOC (1999) B 100 Mbps

Access 

Wisconsin

Telco Hot Cut

Level 1 September

State Agency DOC

DOC - OCC - Oregon - 

Hwy M & ORE3 STOJOR9WI01 1263 N/A B 100 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOC

DOC - OCI - Oregon - 

Hwy M & ORE4 STOJOR9WI02 1264 N/A B 100 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOC

DOC - OSCI - Oshkosh & 

OSH3 STOJOSHWI05 1279 Yes-1999 B 1000 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 September

State Agency DOC

DOC - KMCI - Plymouth 

& PLY6 STOJPMWWI03 1344 N/A B 100 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOC

DOC - CCI - Portage & 

POR7 STOJXKXWI03 1358 N/A B 100 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOC

DOC - PDCI - Prairie Du 

Chien & PDC7 STOJPCDWI02 1376 N/A B 100 Mbps CenturyLink

Core Infrastructure, 

Order Placement 

(Expedite)

Level 2 October
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Site Type
Agency/

Organization
Customer Name ATT Site ID BCN ID Head End

Service 

Category

BadgerNet 

Bandwidth

Telco 

Territory

Known 

Dependencies
Readiness Level

Estimated Target 

Month for 

Transformation to 

BadgerNet

State Agency DOC

DOC - RYOCF - Racine & 

RAC3 STOJRACWI03 1393 Yes-1999 B 1000 Mbps AT&T

Ready for TTU 

Scheduling (Pending 

CSR) Level 0 August

State Agency DOC

DOC - RGCI - Redgranite 

& REG1 STOJRJGWI01 1404 N/A B 100 Mbps CenturyLink

Core Infrastructure, 

Order Placement 

(Expedite)

Level 2 October

State Agency DOC

DOC - SCI - Stanley & 

STA2 STOJNYLWI01 1574 N/A B 100 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 2 October

State Agency DOC

DOC - RCI - Sturtevant 

& STT1 STOJSRXWI01 1613 Yes-1999 B 1000 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 August

State Agency DOC

DOC - REECC - Union 

Grove & UNG4 STOJUGRWI02 1676 Yes-1999 B 100 Mbps AT&T

N/A

Level 0 August

State Agency DOC

DOC - IDC - Waupun & 

WPN7 STOJWUUWI03 1760 DOC (1999) B 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOC

DOC - DAI - Waupun - 

Doty & WPN 1 STOJWUUWI04 1761 DOC (1999) B 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOC

DOC - WCI - Waupun & 

WPN5 STOJWUUWI06 1763 Yes-1999 B 1000 Mbps AT&T

Consolidate to 1762 - 

ATT STOJWUUWI05

CR for New Address 

Pending

Level 3 December

State Agency DOC

DOC - WCC - 

Winnebago & WIN11 STOJOSHWI14 1863 Yes-1999 B 100 Mbps AT&T

Circuit Install due 

7/25/17-need 

access Level 1 August

State Agency DOC

DOC-CO-Dept of 

Corrections-MSN STOJMSNWI16 1999 Yes -1999 D 1000 Mbps AT&T

N/A

Complete March

State Agency DOC

DOC - DCC - Ellsworth & 

ELL7 STOJEZLWI04 2118 DOC (1999) B 6 Mbps AT&T

Circuit Survey

Level 2 October

State Agency DOC

DOC - Waupun Farm & 

WPN12 STOJWUUWI08 2715 Yes-DOC (1999) B 6 Mbps AT&T

Exec Expedite List, 

Circuit Survey (CSR 

Response)

Level 2 October

State Agency DOC

DOC - DACC - 

Winnebago & WIN13 STOJOSHWI16 2730 Yes-1999 B 1000 Mbps AT&T

N/A

Level 1 August

State Agency DOC

DOC - DJC Grow 

Academy STOJOR9WI04 3016 N/A B 6 Mbps Frontier

Core Infrastructure

Level 3 2018
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Site Type
Agency/

Organization
Customer Name ATT Site ID BCN ID Head End

Service 
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BadgerNet 

Bandwidth

Telco 

Territory

Known 

Dependencies
Readiness Level

Estimated Target 

Month for 

Transformation to 

BadgerNet

State Agency DOC

DOC- JCBCC - Waupun-

WPN9 STOJWUUWI09 New 52 N/A B 100 Mbps AT&T

Consolidate to 1762 - 

ATT STOJWUUWI05

CR for New Address 

Pending

Level 3 November

State Agency DOC/Shared Site

DOC - DCI - Waupun  & 

WPN2 STOJWUUWI05 1762 Yes-1999 B 1000 Mbps AT&T

CR#57 for move of 

circuit location, new 

address pending

Level 3 November

State 

Agency(Shared) DOJ

DOJ - Outagamie 

County Sheriff STOJATWWI02 51 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 November

State Agency DOJ

DOJ - Appleton Police 

Department STOJATWWI03 52 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Bayside Police 

Department STOJUYDWI01 134 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Beloit Police 

Department STOJBOTWI02 153 DOJ Head End A 6 Mbps AT&T

Order Placement

Level 3 October

State Agency DOJ

DOJ - Chippewa County 

Sheriff STOJCPFWI06 284 DOJ Head End A 6 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 October

State Agency DOJ

DOJ - Forest County 

Sheriff STOJRWZWI03 316 DOJ Head End A 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DOJ

DOJ - Delavan Police 

Department STOJDEAWI02 356 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Iowa County 

Sheriff STOJDDVWI05 370 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOJ

DOJ - Eau Claire County 

Sheriff STOJEAUWI06 411 DOJ Head End A 6 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 October

Shared Site DOJ

DOJ - Walworth County 

Sheriff STOJELHWI02 435 DOJ Head End A 6 Mbps

Access 

Wisconsin

Special Construction 

(approved)

Level 3 October

State Agency DOJ

DOJ - Elm Grove Police 

Department STOJEXVWI01 452 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 November

State Agency DOJ

DOJ - Fitchburg Police 

Dept STOJFIBWI02 478 DOJ Head End A 6 Mbps AT&T

Order Placement

Level 3 October

State Agency DOJ

DOJ-Fond du Lac-Fond 

du Lac Co  Sheriff STOJFLDWI03 491 DOJ Head End A 6 Mbps AT&T

N/A

Complete June

State Agency DOJ

DOJ - Hartford Police 

Department STOJHFOWI03 614 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October
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Site Type
Agency/

Organization
Customer Name ATT Site ID BCN ID Head End
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BadgerNet 

Bandwidth

Telco 

Territory
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Readiness Level

Estimated Target 

Month for 

Transformation to 

BadgerNet

State Agency DOJ

DOJ - Sawyer County 

Sheriff STOJHYRWI03 631 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement, 

Telco Special 

Construction

Level 2 October

State Agency DOJ

DOJ - Janesville Police 

Department STOJJVLWI01 696 DOJ Head End A 6 Mbps AT&T

Order Placement

Level 3 November

State Agency DOJ

DOJ - Janesville, Rock 

County 911 Center STOJJVLWI02 697 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response)

Level 2 November

State Agency DOJ

DOJ - Jefferson County 

Sheriff STOJJFSWI01 709 DOJ Head End A 6 Mbps AT&T

Address Issue

Level 2 November

State Agency DOJ

DOJ - Dodge County 

Sheriff STOJUNUWI02 720 DOJ Head End A 6 Mbps AT&T

N/A

Level 1 August

State Agency DOJ

DOJ - Menominee 

County Sheriff STOJKZAWI01 755 DOJ Head End A 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DOJ

DOJ - Rusk County 

Sheriff STOJZYTWI02 810 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement, 

Telco Special 

Construction

Level 2 October

State Agency DOJ

DOJ - Lake Geneva 

Police Department STOJXESWI02 818 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Grant County 

Sheriff STOJZLIWI02 834 DOJ Head End A 6 Mbps

Access 

Wisconsin

Special 

Construction, 3 Pty 

Carrier (TDS) Level 3 2018

State Agency DOJ

DOJ - Manitowoc 

County Sheriff STOJMTWWI01 925 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Marinette County 

Sheriff STOJMOYWI03 938 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement, 

Telco Special 

Construction

Level 2 October

State Agency DOJ

DOJ - Merrill, Lincoln 

Co. Sheriff STOJRRLWI04 1014 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOJ

DOJ - Milwaukee, Crime 

Lab STOJMKEWI08 1066 DOJ Head End A 10 Mbps AT&T

N/A

Level 0 August

State Agency DOJ

DOJ - Milwaukee - 

HIDTA STOJMKEWI09 1068 DOJ Head End A 6 Mbps AT&T

Circuit Survey

Level 2 October

State Agency DOJ

DOJ-Veterans Affairs 

Adm-Milwaukee STOJMKEWI10 1070 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Milwaukee Co 

AFIS STOJMKEWI11 1073 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October
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Service 
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Readiness Level
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Transformation to 

BadgerNet

State Agency DOJ

DOJ - Milwaukee, 

Milwaukee Co. MDT STOJMKEWI12 1076 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Milwaukee PD 

AFIS STOJMKEWI13 1077 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - UW Milwaukee 

PD STOJMKEWI14 1078 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Green County 

Sheriff STOJMWIWI02 1142 DOJ Head End A 6 Mbps

Access 

Wisconsin

Special 

Construction, 3 Pty 

Carrier (TDS) Level 3 2018

State Agency DOJ

DOJ - Monroe Police 

Department STOJMWIWI03 1143 DOJ Head End A 6 Mbps

Access 

Wisconsin

Special Construction 

(not approved), 3 

Pty Carrier (TDS)

Level 3 2018

State Agency DOJ

DOJ - New Berlin Police 

Department STOJNBBWI01 1196 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Oconomowoc 

Police Department STOJOCOWI02 1235 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Ozaukee County 

Justice Center STOJPWAWI01 1350 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response)

Level 2 October

State Agency DOJ

DOJ - Columbia County 

Sheriff STOJXKXWI04 1361 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOJ

DOJ - Reedsburg Police 

Department STOJRDSWI02 1407 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOJ

DOJ - Onedia County 

Sheriff's Office STOJRHIWI04 1419 DOJ Head End A 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DOJ

DOJ - Sheboygan Co. 

Sheriff STOJSBMWI02 1503 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Sparta, Monroe 

Co. Courthouse STOJCMYWI02 1549 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 3 2018

State Agency DOJ

DOJ - Portage County 

Sheriff STOJSTEWI03 1585 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Racine County 

Sheriff STOJRACWI07 1614 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Douglas County 

Sheriff STOJSUWWI02 1627 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DOJ

DOJ - Vernon County 

Sheriff STOJVIRWI02 1688 DOJ Head End A 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018
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BadgerNet

State Agency DOJ

DOJ - Washburn, 

Bayfield Co. STOJWZUWI01 1701 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DOJ

DOJ - Watertown Police 

Department STOJWAFWI02 1715 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Waukesha Police 

Department STOJUESWI02 1728 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Waukesha 

Communication 911 

Center STOJUESWI03 1729 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response)

Level 2 October

State Agency DOJ

DOJ - Waukesha, 

Waukesha Co. 

Courthouse STOJUESWI04 1730 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response)

Level 2 October

State Agency DOJ

DOJ - Wausau Crime 

Lab STOJAUWWI03 1773 N/A A 20 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOJ

DOJ- Marathon Co. 

Courthouse STOJAUWWI09 1775 DOJ Head End A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOJ

DOJ - Wauwatosa 

Police Department STOJXOHWI01 1798 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ-West Bend-

Washington Co. 

Courthouse STOJETBWI04 1816 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response)

Level 2 October

State Agency DOJ

DOJ - West Bend Police 

Department STOJETBWI05 1817 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Whitewater 

Police Department STOJWWQWI02 1849 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Wisconsin Dells 

Police Department STOJWNFWI01 1869 N/A A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOJ

DOJ - Wood County 

Sheriff STOJISWWI02 1879 DOJ Head End A 6 Mbps

Access 

Wisconsin

Ready for TTU 

Scheduling (Pending 

CSR) Level 0 August

State Agency DOJ

DOJ - St. Croix Tribal 

Police STOJIREWI05 1920 DOJ Head End A 6 Mbps

Access 

Wisconsin

Telco Hot Cut

Level 1 September

State Agency DOJ

DOJ - Madison - Main 

St STOJMSNWI24 2010 DOJ Head End A 6 Mbps AT&T

Order Placement

Level 3 November

State Agency DOJ

DOJ - Greenfield Police 

Department STOJGJEWI01 2035 DOJ Head End A 6 Mbps AT&T

N/A

Level 2 September

State Agency DOJ

DOJ - Muskego Police 

Department STOJUSGWI03 2246 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ - Marinette Police 

Department STOJMOYWI08 2269 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 November
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State Agency DOJ DOJ - Mukwonago PD STOJMKZWI02 2292 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 2 December

State Agency DOJ

DOJ - Milwaukee Fusion 

STAC Group STOJMKEWI24 2319 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ DOJ - Fort McCoy STOJQTHWI05 2327 N/A A 6 Mbps CenturyLink

Core Infrastructure

Level 3 2018

State Agency DOJ

DOJ-W Milwaukee-US 

Drug Enforcement Adm STOJWMWWI01 2375 DOJ Head End A 6 Mbps AT&T CR-57

Cancelled by 

Customer N/A

State Agency DOJ

DOJ - Sheboygan Police 

Department STOJSBMWI07 2414 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ-Madison Crime 

Lab/Disaster Recovery STOJMSNWI35 2542 DOJ Head End A 1000 Mbps AT&T

Order Placement

Level 3 October

State Agency DOJ DOJ - Platteville PD STOJTTZWI02 2659 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DOJ DOJ - Racine PD STOJRACWI09 2676 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ

DOJ-Beaver Dam Police 

Dept & MC STOJBVAWI06 2699 DOJ Head End A 6 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 October

State Agency DOJ

DOJ-Public Safety 

Building/Co of Kenosha STOJENWWI11 2940 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response)

Level 2 October

State Agency DOJ

DOJ - Winnebago 

County Sheriff's Office STOJOSHWI11 2958 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response)

Level 2 October

State Agency DOJ

DOJ - Waushara County 

Sheriff's Dept STOJWWXWI04 2960 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DOJ

DOJ-Great Lks Indian 

Fish/Wildlife Com STOJASXWI10 2961 N/A A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DOJ

DOJ - Menomonee Falls 

Police Department STOJMMFWI02 2978 DOJ Head End A 6 Mbps AT&T

Circuit Install 7/28

Level 1 August

State Agency DOJ

DOJ - Brookfield Police 

Department STOJXCHWI02 3121 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOJ DOJ - FBI - St. Francis STOJSF9WI02 3133 DOJ Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October
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Site Type
Agency/

Organization
Customer Name ATT Site ID BCN ID Head End

Service 

Category

BadgerNet 

Bandwidth

Telco 

Territory

Known 

Dependencies
Readiness Level

Estimated Target 

Month for 

Transformation to 

BadgerNet

State Agency DOJ

DOJ - Stockbridge-

Munsee Community STOJBOBWI03 3137 DOJ Head End A 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DOR DOR - Appleton STOJATWWI04 54

DOR Head End 

(2000) A 20 Mbps AT&T

Order Placement

Level 3 October

State Agency DOR

DOR - Madison - Dairy 

Dr STOJMSNWI04 891

DOR Head End 

(2000) A 6 Mbps AT&T

Order Placement

Level 3 October

State Agency DOR DOR-Madison-Rimrock STOJMSNWI17 2000 HQ DOR D 1000 AT&T

N/A

Complete April

State Agency DOR DOR - Wausau STOJAUWWI11 2957 N/A A 10 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOR DOR - Warehouse STOJMSNWI52 3146

DOR Head End 

(2000) A 6 Mbps AT&T

Order Placement

Level 3 November 

State Agency DOT

DOT - Beaver Dam 

DMV Service Center STOJBVAWI02 141 N/A A 6 Mbps AT&T

Circuit Survey (Fiber)

Level 2 October

State Agency DOT

DOT-Eau Claire DTSD 

Sign Shop via DSP HQ STOJEAUWI07 415 DOT Head End A 20 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 October

State Agency DOT

DOT - Eau Claire North 

DMV Srcs Center STOJEAUWI08 416 DOT Head End A 6 Mbps AT&T
Circuit Remediation 

(CSR Response) Level 2 October

State Agency DOT

DOT - Elkhorn DMV 

Service Center STOJELHWI03 438 DOT Head End A 6 Mbps

Access 

Wisconsin

Special Construction 

(not approved), 3 

Pty Carrier (TDS)

Level 3 2018

State Agency DOT

DOT - Fond du Lac DMV 

Service Center STOJFLDWI04 494 DOT Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOT

DOT-

Greenbay/DTSD/DMV(

2 Interfaces STOJGRBWI06 578 N/A A 100 Mbps AT&T

N/A

Complete May

State Agency DOT

DOT - Milwaukee SW 

DMV Service Center STOJGN4WI01 595 DOT Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOT

DOT - Hudson DMV 

Service Center STOJHDWWI01 664 DOT Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOT

DOT - Janesville DMV 

Service Center STOJJVLWI03 699 No Head End A 6 Mbps AT&T

Circuit now Copper

Level 2 November

State Agency DOT

DOT - Kenosha DMV 

Service Center STOJENWWI03 739 DOT Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 September

State Agency DOT

DOT - DTSD Truax 

Madison SW Regional 

HQ STOJMSNWI05 892 DOT Head End A 1000 Mbps AT&T

Order Placement

Level 3 October

State Agency DOT

DOT - Madison East 

DMV Service Center STOJMSNWI06 895 DOT Head End A 6 Mbps AT&T

Order Placement

Level 3 October

State Agency DOT

DOT - Marshfield DMV 

Service Center STOJMFIWI02 952 No Head End A 6 Mbps Frontier

Core Infrastructure

Level 3 2018
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Site Type
Agency/

Organization
Customer Name ATT Site ID BCN ID Head End

Service 

Category

BadgerNet 

Bandwidth

Telco 

Territory

Known 

Dependencies
Readiness Level

Estimated Target 

Month for 

Transformation to 

BadgerNet

State Agency DOT DOT - DTSD DBE Office STOJMKEWI15 1083 DOT Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOT

DOT - Milwaukee NW 

DMV Service Center STOJMKEWI16 1085 DOT Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response)

Level 2 October

State Agency DOT

DOT - Milwaukee SE 

DMV Service Center STOJMK6WI01 1086 DOT Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOT

DOT - Onalaska DMV 

Service Center STOJZOKWI02 1253 No Head End A 6 Mbps CenturyLink

Core Infrastructure

Level 2 November

State Agency DOT

DOT - Oshkosh DMV 

Service Center STOJOSHWI06 1283 DOT Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 September

State Agency DOT

DOT-Rhinelander-DTSD 

HQ & DMV Srcs Cntr STOJRHIWI05 1421 DOT Head End A 50 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13)

Level 3 2018

State Agency DOT

DOT - Rice Lake DMV 

Service Center STOJRIEWI02 1432 No Head End A 6 Mbps CenturyLink

Core Infrastructure

Level 2 October

State Agency DOT

DOT - Sheboygan DMV 

Service Center STOJSBMWI03 1505 DOT Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOT

DOT - Spooner 

DTSD/DMV STOJSPOWI03 1561 No Head End A 20 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DOT

DOT - Stevens Point 

Service Center STOJSTEWI02 1586 N/A A 6 Mbps AT&T

Circuit now Copper

Level 2 November

State Agency DOT

DOT - DTSD West Allis 

Sign Shop STOJWEQWI01 1808 DOT Head End A 10 Mbps AT&T

Order Placement

Level 3 October

State Agency DOT

DOT - West Bend DMV 

Service Center STOJETBWI02 1818 N/A A 6 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 October

State Agency DOT

DOT - DTSD Wisconsin 

Rapids Sign Shop STOJISWWI03 1881 DOT Head End A 20 Mbps

Access 

Wisconsin

N/A

Complete July

State Agency DOT

DOT - Beloit DMV 

Service Center STOJBOTWI03 2261 DOT Head End A 6 Mbps AT&T

Order Placement

Level 3 October

State Agency DOT

DOT - DTSD 

TOC/Aldrich Milwaukee STOJMKEWI23 2315 DOT Head End A 100 Mbps AT&T

Ready for TTU 

Scheduling (Pending 

CSR) Level 0 August

State Agency DOT

DOT - Appleton DMV 

Service Center STOJATWWI08 2379 DOT Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOT

DOT - Waukesha DMV 

Service Center STOJUESWI08 2634 DOT Head End A 6 Mbps AT&T

Ready for TTU 

Scheduling (Pending 

CSR) Level 0 August
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Site Type
Agency/

Organization
Customer Name ATT Site ID BCN ID Head End

Service 

Category

BadgerNet 

Bandwidth

Telco 

Territory

Known 

Dependencies
Readiness Level

Estimated Target 

Month for 

Transformation to 

BadgerNet

State Agency DOT

DOT - Madison West 

DMV Service Center STOJMSNWI37 2638 DOT Head End A 6 Mbps

Access 

Wisconsin

CR-52 Cancelled by 

Customer N/A

State Agency DOT

DOT - Saukville DMV 

Service Center STOJVVVWI01 2755 N/A A 6 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 October

State Agency DOT

DOT - Portage DMV 

Service Center STOJXKXWI09 2756 No Head End A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOT

DOT - DTSD W. Allis Zoo 

interchange prj STOJWEQWI04 2760 DOT Head End A 50 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 October

State Agency DOT

DOT - DTSD I-39/90 

Edgerton STOJEGTWI02 2938 No Head End A 1000 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOT

DOT - Manitowoc DMV 

Service Center STOJMTWWI06 2989 N/A A 6 Mbps AT&T

N/A

Level 2 September

State Agency DOT

DOT - Antigo DMV 

Service Center STOJUBNWI04 3030 No Head End A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOT

DOT - Shawano DMV 

Service Center STOJSWSWI05 3032 DOT Head End A 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DOT DOT - Appleton DTSD STOJATWWI10 3039 N/A A 20 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 October

State Agency DOT

DOT - Baraboo DMV 

Service Center STOJXBQWI09 3087 No Head End A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DOT

DOT - MERRILL DMV 

Service Center STOJRRLWI09 New 01 N/A B 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOT

DOT-OCONTO DMV 

Service Center STOJOCQWI04 New 02 N/A B

Not provided 

by customer CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DOT

DOT-STURGEON BAY 

DMV Service Center STOJSUEWI08 New 03 N/A B

Not provided 

by customer AT&T

Circuit Survey (CSR 

Response)

Level 2 October

State Agency DOT

DOT - TOMAH DMV 

Service Center STOJQTHWI04 New 04 N/A B 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DOT

DOT - CHILTON DMV 

Service Center STOJCNIWI03 New 05 N/A B 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOT

DOT - CRANDON DMV 

Service Center STOJRWZWI05 New 08 N/A B 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DOT

DOT - DURAND DMV 

Service Center STOJDXDWI05 New 09 N/A B 6 Mbps

Access 

Wisconsin

TTU Sheduled for 

8/9 Level 0 August
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Site Type
Agency/

Organization
Customer Name ATT Site ID BCN ID Head End

Service 

Category

BadgerNet 

Bandwidth

Telco 

Territory

Known 

Dependencies
Readiness Level

Estimated Target 

Month for 

Transformation to 

BadgerNet

State Agency DOT

DOT-ISP-HURLEY DMV 

Service Center STOJHUYWI04 New 10 N/A B 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DOT

DOT - VIROQUA DMV 

Service Center STOJVIRWI07 New 12 N/A B 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DOT

DOT-ISP-NEW 

RICHMOND (DMV trvl 

team) STOJRNHWI05 New 13 N/A B 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13)

Level 3 2018

State Agency DOT

DOT - HAYWARD DMV 

Service Center STOJHYRWI11 New 14 N/A B 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DOT

DOT - ELLSWORTH 

DMV Service Center STOJEZLWI06 New 15 N/A B 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOT

DOT - DARLINGTON 

DMV Service Centerr STOJDGYWI05 New 16 N/A B 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DOT

DOT - SIREN DMV 

Service Center   STOJIREWI04 New 21 N/A B 6 Mbps

Access 

Wisconsin

N/A

Level 1 September

State Agency DOT

DOT-PRAIRIE DU CHIEN 

DMV Service Center STOJPCDWI06 New 22 N/A B 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DOT

DOT-IS-LUCK-

LUCDMVVPN1(DMV 

travel Team) STOJLUCWI03 New 23 N/A B 6 Mbps

Access 

Wisconsin

CR-53

Cancelled by 

Customer N/A

State Agency DOT

DOT - EAGLE RIVER 

DMV Service Center STOJEGVWI05 New 26 N/A B 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOT

DOT - DODGEVILLE 

DMV Service Center STOJDCSWI07 New 29 N/A B 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOT

DOT - MENOMONIE 

DMV Service Center STOJMMMWI07 New 30 N/A B 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOT

DOT - NEILLSVILLE DMV 

Service Center STOJIEWWI07 New 31 N/A B 6 Mbps

Access 

Wisconsin

CR-59: Consolidate 

with Site 1183 a new 

Shared Site-

STOJIEWWI02

Level 3 2018

State Agency DOT

DOT-WESTFIELD DMV 

Service Center STOJWF2WI03 New 36 N/A B 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOT

DOT-

ADAMS/FRIENDSHIP 

DMV Service Center STOJAZMWI04 New 38 N/A B 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOT

DOT - FLORENCE DMV 

Service Center STOJFCEWI04 New 39 N/A B 6 Mbps

Access 

Wisconsin

N/A

Level 1 September

22 of 32



BadgerNet Transformation - Schedule Forecast for State Agencies and Shared Sites

as of August 1, 2017

Site Type
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Organization
Customer Name ATT Site ID BCN ID Head End

Service 

Category

BadgerNet 

Bandwidth

Telco 

Territory

Known 

Dependencies
Readiness Level

Estimated Target 

Month for 

Transformation to 

BadgerNet

State Agency DOT

DOT - ALGOMA DMV 

Service Center  STOJQAGWI03 New 41 N/A B 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOT

DOT -  MAUSTON DMV 

Service Center STOJTSXWI07 New 43 N/A B 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DOT

DOT - BLACK RIVER 

FALLS DMV Srv Ctr STOJLCVWI06 New 45 N/A B 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DOT

DOT - MEDFORD DMV 

Service Center STOJMDFWI06 New 46 N/A B 6 Mbps

Access 

Wisconsin

Special Construction 

(not approved), 3 

Pty Carrier (TDS)

Level 3 2018

State Agency DOT

DOT - WAUTOMA DMV 

Service Center STOJWWXWI05 New 47 N/A B 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DOT

DOT - IRON RIVER DMV 

Service Center STOJIIVWI02 New 48 N/A B 6 Mbps

Access 

Wisconsin

N/A

Level 1 August

State Agency DOT

DOT - WAUPACA DMV 

Service Center STOJWUPWI07 New 49 N/A B 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOT

DOT - WATERTOWN 

DMV Service Center STOJWAFWI04 New 50 N/A B 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DOT

DOT - MONROE DMV 

Service Center STOJMWIWI06 New 51 N/A B 6 Mbps

Access 

Wisconsin

Special Construction 

(not approved), 3 

Pty Carrier (TDS)

Level 3 2018

State Agency DOT

DOT -  AMERY DMV 

Service Center STOJAHHWI02 New 53 N/A B 6 Mbps

Access 

Wisconsin

Ready for TTU 

Scheduling (Pending 

CSR) Level 0 August

State Agency DOT

DOT - PLATTEVILLE 

DMV Service Center STOJTTZWI04 New 54 N/A B 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DOT

DOT - LADYSMITH DMV 

Service Center STOJZYTWI05 New 55 N/A B 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DOT

DOT - KESHENA DMV 

Service Center STOJKZAWI04 New 56 N/A B 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DOT

DOT-BERLIN DMV 

Service Center STOJBRBWI04 New 57 N/A B 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DVA DVA - Spooner STOJSPOWI04 1562 No Head End A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November
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Service 
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BadgerNet 

Bandwidth

Telco 

Territory

Known 
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Readiness Level

Estimated Target 

Month for 

Transformation to 

BadgerNet

State Agency DVA

DVA - Madison - 

Museum STOJMSNWI38 2745 DVA Head End A 50 Mbps AT&T

Circuit Access (CSR 

Response) Level 2 September

State Agency DVA DVA - Chippewa Falls STOJCPFWI08 2924 DVA Head End A 50 Mbps AT&T

Ready for TTU 

Scheduling (Pending 

CSR) Level 0 August

State Agency DWD DWD - Balsam Lake JC STOJ9BKWI02 98 No Head End A 6 Mbps CenturyLink

Core Infrastructure

Level 3 2018

State Agency DWD

DWD - Chippewa Falls 

JC STOJCPFWI07 286 DWD Head End A 6 Mbps AT&T

N/A

Level 2 September

State Agency DWD

DWD - Dodgeville, Iowa 

Co. JC STOJDDVWI06 371 No Head End A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DWD

DWD - Durand - Pepin 

Co. JC STOJDXDWI03 384 DWD Head End A 6 Mbps

Access 

Wisconsin

CR-34 & CR-52 Cancelled by 

Customer N/A

State Agency DWD

DWD-Eau Claire 

Adjudication Center-UI STOJEAUWI09 417 DWD Head End A 50 Mbps AT&T

N/A

Level 2 September

State Agency DWD DWD - Eau Claire JC STOJEAUWI10 420 DWD Head End A 20 Mbps AT&T

N/A

Level 2 September

State Agency DWD

DWD - Elkhorn, 

Walworth Co. CS STOJELHWI02 439 N/A A 6 Mbps

Access 

Wisconsin

CR-53 (consolidated 

w/site 435) New Site 

ID STOJELHWI02

Level 3 October

State Agency DWD

DWD - Fennimore 

Transitional JC STOJPNMWI02 469 DWD Head End A 6 Mbps

Access 

Wisconsin

3 Pty Carrier (TDS)

Level 3 November

State Agency DWD

DWD-Fond du Lac JC 

and UI Field Auditor STOJFLDWI05 496 DWD Head End A 10 Mbps AT&T

Circuit Release

Level 2 October

State Agency DWD

DWD - Janesville, Rock 

County JC STOJJVLWI05 702 DWD Head End A 20 Mbps AT&T

Order Placement

Level 3 November

State Agency DWD DWD - Jefferson JC, HSS STOJJFSWI02 710 N/A A 6 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 September

State Agency DWD

DWD - Kenosha, 

Kenosha Co. JC STOJENWWI04 740 DWD Head End A 10 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 November

State Agency DWD

DWD - Lac du Flambeau 

- HSS STOJW2RWI07 801 N/A A

Access 

Wisconsin

Order Placement

Level 3 December

State Agency DWD DWD - Madison CARES STOJMSNWI07 898 DWD Head End A 50 Mbps AT&T

CR-57 Cancelled by 

Customer N/A

State Agency DWD

DWD - Manitowoc 

JC/SS/DVR STOJMTWWI02 928 N/A A 6 Mbps AT&T

N/A

Complete May

State Agency DWD

DWD - Marinette JC, 

HSS, CSA STOJMOYWI04 940 No Head End A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement 

Level 3 2018
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Territory

Known 

Dependencies
Readiness Level
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BadgerNet

State Agency DWD DWD - Menasha STOJMEZWI01 988 DWD Head End A 20 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 September

State Agency DWD

DWD - Menomonie, 

Dunn Co. JC STOJMMMWI03 1000 N/A A 6 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 November

State Agency DWD

DWD - Mequon, 

Ozaukee Co. JC STOJMQUWI01 1002 DWD Head End A 6 Mbps AT&T

Copper 

Requested/Placeme

nt Pending Level 3 November

State Agency DWD

DWD - Milwaukee 

YWCA JC STOJMKEWI19 1101 DWD Head End A 6 Mbps AT&T

N/A

Level 0 August

State Agency DWD

DWD - Neillsville, Clark 

Co. JC STOJIEWWI03 1187 DWD Head End A 6 Mbps

Access 

Wisconsin

Special Construction 

(not approved), 3 

Pty Carrier (TDS)

Level 3 2018

State Agency DWD DWD - Pewaukee JC STOJPEWWI01 1313 No Head End A 10 Mbps AT&T

Circuit Installation- 

Target for 8/20/17

Level 2 August

State Agency DWD

DWD-Portage-

Columbia Co.-Job 

Center STOJXKXWI05 1364 No Head End A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DWD DWD - Racine JC STOJRACWI04 1395 DWD Head End A 10 Mbps AT&T

Ready for TTU 

Scheduling (Pending 

CSR) Level 2 August

State Agency DWD

DWD - Sheboygan Co. 

JC DWS, DVR STOJSBMWI04 1506 DWD Head End A 10 Mbps AT&T

Circuit Release

Level 2 October

State Agency DWD

DWD - Spooner, 

Washburn Co. JC STOJSPOWI05 1563 no Head End A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DWD DWD - Superior JC STOJSUWWI03 1632 no Head End A 10 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DWD DWD - Viroqua JC STOJVIRWI03 1690 DWD Head End A 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DWD

DWD - Wis. 

Compensation Rating 

Bureau STOJUESWI05 1737 DWD Head End A 6 Mbps AT&T

Pending Order 

Placement Copper

Level 3 November

State Agency DWD

DWD - Wausau, 

Marathon Co. JC, CSA, 

HSS STOJAUWWI04 1779 no Head End A 10 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DWD

DWD - Wautoma, 

Waushara Co. JC STOJWWXWI02 1792 no Head End A 6 Mbps CenturyLink

Core Infrastructure

Level 2 November
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Estimated Target 

Month for 

Transformation to 

BadgerNet

State Agency DWD DWD - West Bend JC STOJETBWI03 1820 N/A A 10 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 August

State Agency DWD DWD - Rice Lake JC STOJRIEWI04 2023 No Head End A 10 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DWD

DWD - Madison, Dane 

Co. JC STOJMSNWI28 2158 N/A A 20 Mbps AT&T

N/A

Complete June

State Agency DWD DWD - GEF 1 STOJMSNWI29 2215 DWD Head End A 6 Mbps AT&T

Order Placement

Level 3 October

State Agency DWD

DWD - Brown Co Job 

Center STOJGRBWI09 2289 DWD Head End A 20 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DWD

DWD - WI Rapids, 

Wood County Job 

Center STOJISWWI08 2299 DWD Head End A 10 Mbps

Access 

Wisconsin

Ready for TTU 

Scheduling (Pending 

CSR) Level 0 August

State Agency DWD

DWD - Shawano Job 

Center STOJSWSWI02 2336 DWD Head End A 6 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DWD DWD - Tomah JC STOJQTHWI02 2345 No Head End A 6 Mbps CenturyLink

Core Infrastructure

Level 3 2018

State Agency DWD

DWD - Beaver Dam, 

DVR STOJBVAWI03 2410 N/A A 6 Mbps AT&T

Circuit Survey (CSR 

Response); Copper 

not Available

Level 2 October - On Hold

State Agency DWD DWD - Ashland DVR STOJASXWI06 2422 No Head End A 6 Mbps CenturyLink

Core Infrastructure

Level 2 October

State Agency DWD

DWD - Menomonie 

DVR STOJMMMWI04 2462 DWD Head End A 6 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 November

State Agency DWD DWD - DVR Racine STOJRACWI08 2469 DWD Head End A 10 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DWD

DWD - Appleton UI 

Adjudication Office STOJATWWI09 2616 DWD Head End A 50 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DWD DWD - Rhinelander JC STOJRHIWI07 2687 DWD Head End A 10 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

State Agency DWD DWD - Berlin JC STOJBRBWI03 2713 No Head End A 6 Mbps CenturyLink

Core Infrastructure, 

Telco Special 

Construction

Level 2 November

State Agency DWD DWD - Hayward DVR STOJHYRWI09 2744 No Head End A 6 Mbps CenturyLink

Core Infrastructure

Level 2 October

State Agency DWD DWD - Marshfield JC STOJMFIWI03 2946 No Head End A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

26 of 32



BadgerNet Transformation - Schedule Forecast for State Agencies and Shared Sites

as of August 1, 2017

Site Type
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Service 
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BadgerNet 

Bandwidth

Telco 

Territory
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Readiness Level
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Month for 

Transformation to 

BadgerNet

State Agency DWD

DWD - Milwaukee JC 

Central (Maximus) STOJMKEWI45 2947 N/A A  20 Mbps AT&T

Order Placement

Level 3 November

State Agency DWD DWD - Mequon DVR STOJMQUWI04 2951 DWD Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DWD DWD - Richland Co. JC STOJRLCWI07 2952 No Head End A 6 Mbps Frontier

Core Infrastructure

Level 3 2018

State Agency DWD DWD - Sturgeon Bay JC STOJSUEWI07 2953 DWD Head End A 6 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DWD DWD - Phillips JC STOJPJPWI04 2954 DWD Head End A 6 Mbps

Access 

Wisconsin

N/A

Level 1 September

State Agency DWD DWD - Waupaca JC STOJWUPWI02 2955 N/A A 6 Mbps AT&T

Circuit Remediation 

(CSR Response), 

Copper Not 

Available

Level 2 October

State Agency DWD DWD - MPTC STOJBGUWI07 2956 DWD Head End A 6 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 November

State Agency DWD

DWD - Div of Voc 

Rehab - Oshkosh STOJOSHWI12 2979 DWD Head End A 10 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

State Agency DWD

DWD - Div of Voc 

Rehab - Baraboo STOJXBQWI07 2980 No Head End A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DWD

DWD - Div of Voc 

Rehab - Ladysmith STOJZYTWI04 2981 No Head End A 6 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DWD

DWD - Div of Voc 

Rehab - West Allis STOJWEQWI05 3014 DWD Head End A 10 Mbps AT&T

N/A

Level 0 August

State Agency DWD DWD - La Crosse JC STOJLSEWI10 3024 No Head End A 10 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

State Agency DWD DWD - Waukesha DVR STOJUESWI11 3056 DWD Head End A 10 Mbps AT&T

N/A

Level 0 August

State Agency DWD

DWD - Elkhorn, 

Walworth Co. JC STOJELHWI05 3077 DWD Head End A 6 Mbps

Access 

Wisconsin

3 Pty Carrier (TDS)

Level 3 November

State Agency DWD DWD - Elkhorn DVR STOJELHWI06 3089 DWD Head End A 10 Mbps

Access 

Wisconsin

3 Pty Carrier (TDS), 

Special Construction 

(approved)

Level 3 November

State Agency DWD

DWD - South East 

Wisconsin Help Center STOJMMFWI03 3147 DWD Head End A 100 Mbps AT&T

N/A

Level 2 September
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Service 
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Transformation to 

BadgerNet

State Agency DWD Partners

DWD - Appleton, 

Outagamie Co DES, CSA

STOJATWWI02 new

STOJATWWI05 Old 58 DWD Head End A 6 Mbps AT&T

CR-59- Consolidating 

to Shared Site #51- 

ID-STOJATWWI02

Level 2 November

State Agency DWD Partners DWD - Janesville, Rock Co. CSASTOJJVLWI04 701 DWD Head End A 10 Mbps AT&T

Order Placement

Level 3 November

State Agency DWD Partners DWD - Sparta JC STOJCMYWI05 2515 No Head End A 20 Mbps CenturyLink

Core Infrastructure

Level 3 2018

State Agency ETF ETF-Madison-Badger RoadSTOJMSNWI20 2004 ETF HQ D 1000 Mbps AT&T N/A Complete March

State Agency ETF ETF - Revenue State Office BuildingSTOJMSNWI36 2630 Yes-2630 D 1000 Mbps AT&T

Service Category 

Change A to D in 

Order Process Level 1 August

State Agency PSC PSC-Madison-Whitney WaySTOJMSNWI21 2006 HQ PSC D 1000 Mbps AT&T N/A Complete April

State Agency SFP SFP - West Allis STOJWEQWI02 1810 DOA Head End B 100 Mbps AT&T

TTU Scheduled 

8/29/17 Level 0 August

Shared Site Shared Site

DOA-Multi-Tenant 

Kewaunee Co. 

Courthouse STOJKWUWI04 768 Yes A 20 Mbps AT&T

Circuit Survey (CSR 

Response)

Level 2 November

State Agency Shared Site

DOA- Southern WI 

Center STOJUGRWI01 1675

DOA

DHS Head End A 1000 Mbps AT&T

Transformation 

scheduled 8/21 Level 0 August

State Agency Shared Site

DOA-

DTSD Wis Rapids State-

DMV Srvs Ctr STOJISWWI04 1882

DOA

DOT Head End A 100 Mpbs

Access 

Wisconsin

N/A

Complete July

Shared Site Shared Site

DOA-MultiTenant 

Buffalo Co. Courthouse STOJXAMWI03 2804 Yes A 50 Mbps

Access 

Wisconsin

3 Pty Carrier (TDS), 

Special Construction 

(approved)

Level 3 October

Shared Site Shared Site

DOA-MultiTenant 

Langlade Co. 

Courthouse STOJUBNWI03 2805 N/A A 20 Mbps Frontier

Core Infrastructure

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant Polk 

Co. Courthouse STOJ9BKWI03 2808 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 2 November

Shared Site Shared Site

DOA-MultiTenant Sauk 

Co. Courthouse STOJXBQWI06 2809 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant 

Barron Co Justice 

Center STOJYRRWI04 2810 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant 

Jackson Co. Courthouse STOJLCVWI05 2811 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018
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Shared Site Shared Site

DOA-MultiTenant 

Calumet Co. 

Courthouse STOJCNIWI02 2813 N/A A 20 Mbps Frontier

Core Infrastructure

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant 

Lafayette Co. 

Courthouse STOJDGYWI03 2816 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant Eagle 

River STOJEGVWI03 2821 N/A A 20 Mbps Frontier

Core Infrastructure

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant 

Ashland STOJASXWI08 2823 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 2 November

Shared Site Shared Site DOA-MultiTenant Eau Claire SOBSTOJEAUWI13 2824 Yes A 100 Mbps AT&T

Ready for TTU 

Scheduling (Pending 

CSR) Level 0 August

Shared Site Shared Site DOA-MultiTenant Pierce Co. CourthouseSTOJEZLWI05 2827 Yes A 20 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 November

Shared Site Shared Site

DOA-MultiTenant 

Florence Co. 

Courthouse STOJFCEWI03 2828 Yes A 20 Mbps

Access 

Wisconsin

Telco Hot Cut

Level 1 September

Shared Site Shared Site

DOA-MultiTenant 

Adams Co. Courthouse STOJFDHWI03 2830 N/A A 20 Mbps Frontier

Core Infrastructure

Level 3 2018

Shared Site Shared Site DOA-MultiTenant Brown Co. CourthouseSTOJGRBWI14 2831 Yes A 20 Mbps AT&T N/A Level 0 July

Shared Site Shared Site DOA-MultiTenant Green Bay SOBSTOJGRBWI15 2832 Yes A 1000 Mbps AT&T

Circuit Access (CSR 

Response) Level 2 August

Shared Site Shared Site

DOA-MultiTenant 

Green Lake Co. Crt 

House STOJGR6WI02 2833 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

Shared Site Shared Site DOA-MultiTenant St. Croix Co. CourthouseSTOJHDWWI04 2835 Yes A 20 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 November

Shared Site Shared Site

DOA-MultiTenant Iron 

Co. Courthouse STOJHUYWI03 2837 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

Shared Site Shared Site DOA-MultiTenant King STOJKG3WI01 2845 Yes A 1000 Mbps AT&T

Ready for TTU 

Scheduling (Pending 

CSR) Level 0 August

Shared Site Shared Site

DOA-MultiTenant La 

Crosse Co. Courthouse STOJLSEWI06 2846 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant La 

Crosse SOB STOJLSEWI07 2847 N/A A 100 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018
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Shared Site Shared Site

DOA-MultiTenant Grant 

Co. Courthouse STOJZLIWI04 2851 Yes A 20 Mbps

Access 

Wisconsin

3 Pty Carrier (TDS), 

Special Construction 

(approved)

Level 3 October

Shared Site Shared Site DOA-MultiTenant Dane Co. BuildingSTOJMSNWI43 2854 Yes A 20 Mbps AT&T Order Placement Level 3 November

Shared Site Shared Site

DOA-MultiTenant 

Juneau Co Justice 

Center STOJTSXWI06 2860 N/A A 20 Mbps Frontier

Core Infrastructure

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant 

Taylor Co. Courthouse STOJMDFWI03 2861 Yes A 20 Mbps

Access 

Wisconsin

Special Construction 

(approved), 3 Pty 

Carrier (TDS), 3 Pty 

Carrier (Frontier 13)

Level 3 2018

Shared Site Shared Site DOA-MultiTenant Dunn Co. CourthouseSTOJMMMWI05 2863 Yes A 20 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October

Shared Site Shared Site

DOA-MultiTenant 

Middleton STOJMDWWI01 2865 Yes A 20 Mbps

Access 

Wisconsin

3 Pty Carrier (TDS), 

Special Construction 

(approved)

Level 3 October

Shared Site Shared Site DOA-MultiTenant Vilet St. MilwuakeeSTOJMKEWI29 2867 Yes A 1000 Mbps AT&T

Circuit Remediation 

(CSR Response)

Level 2 August

Shared Site Shared Site DOA-MultiTenant Teutonia Ave. MilwaukeeSTOJMKEWI30 2869 None A 1000 Mbps AT&T N/A Level 0 July

Shared Site Shared Site DOA-MultiTenant SOB MilwaukeeSTOJMKEWI31 2871 Yes A 1000 Mbps AT&T N/A Level 0 July

Shared Site Shared Site DOA-MultiTenant 901 9th St. MilwaukeeSTOJMKEWI32 2872 Yes A 20 Mbps AT&T

Ready for TTU 

Scheduling (Pending 

CSR) Level 0 August

Shared Site Shared Site

DOA-MultiTenant 

Marquette Co. 

Courthouse STOJOLOWI04 2877 N/A A 20 Mbps Frontier

Core Infrastructure

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant Clark 

Co. Courthouse STOJIEWWI06 2879 Yes A 20 Mbps

Access 

Wisconsin

3 Pty Carrier (TDS), 

Special Construction 

(approved)

Level 3 October

Shared Site Shared Site

DOA-MultiTenant 

Oconto Co. Courthouse STOJOCQWI03 2880 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant 

Peshtigo STOJPSHWI03 2882 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 2 November
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Shared Site Shared Site

DOA-MultiTenant Price 

Co. Courthouse STOJPJPWI03 2884 Yes A 20 Mbps

Access 

Wisconsin

Special Construction 

(approved)

Level 3 October

Shared Site Shared Site

DOA-MultiTenant 

Crawford Co. 

Courthouse STOJPCDWI04 2889 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant 

Rhinelander STOJRHIWI08 2892 Yes A 1000 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13) Level 3 2018

Shared Site Shared Site

DOA-MultiTenant 

Richland Co. 

Courthouse STOJRLCWI05 2893 N/A A 20 Mbps Frontier

Core Infrastructure

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant 

Richland Center STOJRLCWI06 2894 N/A A 20 Mbps Frontier

Core Infrastructure

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant 

Shawano Co. 

Courthouse STOJSWSWI04 2895 Yes A 20 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13)

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant 

Washburn Co. 

Courthouse STOJHL8WI03 2897 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 2 November

Shared Site Shared Site

DOA-MultiTenant 

Burnett Co. Courthouse STOJIREWI03 2898 Yes A 50 Mbps

Access 

Wisconsin

Telco Hot Cut

Level 1 September

Shared Site Shared Site DOA-MultiTenant Door Co. CourthouseSTOJSUEWI06 2902 Yes A 20 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 November

Shared Site Shared Site DOA-MultiTenant SturtevantSTOJSRXWI02 2903 Yes A 20 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 November

Shared Site Shared Site

DOA-MultiTenant 

Superior STOJSUWWI10 2905 N/A A 100 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant 

Vernon Co. Courthouse STOJVIRWI05 2907 Yes A 20 Mbps

Access 

Wisconsin

3 Pty Carrier 

(Frontier 13)

Level 3 2018

Shared Site Shared Site DOA-MultiTenant Waukesha SOBSTOJUESWI09 2909 Yes A 1000 Mbps AT&T

Cirucit Install (CSR 

Response) Level 1 August

Shared Site Shared Site DOA-MultiTenant Waupaca Co. CourthouseSTOJWUPWI06 2911 Yes A 20 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 November

Shared Site Shared Site

DOA-MultiTenant 

Wausau STOJAUWWI10 2913 N/A A 20 Mbps Frontier

Core Infrastructure

Level 3 2018

Shared Site Shared Site

DOA-MultiTenant 

Trempealeau Co  STOJWHWWI02 2918 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

Shared Site Shared Site DOA-MultiTenant Milwaukee CountySTOJMKEWI33 2963 Yes A 50 Mbps AT&T

ATT Equipment 

(Pending Router) Level 1 August
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Shared Site Shared Site

DOA-MultiTenant 

Whitehall STOJWHWWI03 2988 N/A A 20 Mbps CenturyLink

Core Infrastructure, 

Order Placement

Level 3 2018

Shared Site Shared Site DOA-MiltiTenant - Gibson StSTOJEAUWI14 3001 Yes A 1000 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 November

Shared Site

Shared Site

DOA-MultiTenant STOJMSNWI19 2003 HQ-ECB D  1000 Mbps AT&T

N/A

Complete May

State Agency WHEDA WHEDA - Milwaukee - Mercantile LoftsSTOJMKEWI38 3154

WHEDA Head 

End A 1000 Mbps AT&T

Circuit Survey (CSR 

Response) Level 2 October
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